

my file

SCIENCE AND ENGINEERING RESEARCH COUNCIL
RUTHERFORD APPLETON LABORATORY

INFORMATICS DIVISION

SOFTWARE ENGINEERING GROUP NOTE 66

issued by
R W Witty

Dimensional Design
Minutes of Meeting - 31 July 1985, RAL

6 August 1985

DISTRIBUTION: R W Witty
D R Gibson
T Povey, DEC
C Evans, DEC
R&D/DD/DEC file

KEYWORDS: SEGN 66 Dimensional Design

(see next page)

1. PRESENT

R W Witty
D R Gibson
T Povey
C Evans

2. MINUTES SUMMARY

1. It was agreed that RAL would produce the minutes and action list from the monthly project meetings.
2. TP's project description and milestones paper was tabled. With certain minor modifications this was accepted as the basis for further work.
3. RAL agreed to contribute resources on RLVC to be the 'project machine' for storing code, documents etc.
4. DEC will attempt to deliver the MicroVAX to RAL on 1 November 1985. DEC will give DRG some information and experience with MicroVAX and VMS at IOSG prior to 1 November 1985.
5. Date of next meeting: 2 pm, Wednesday 21 August, IOSG, Reading.
6. The DEC User Interface unit should be invited to attend the November 85 Design Review. Their general interest should be courted between now and November 1985.
7. DEC UI should be involved in the design of the evaluation experiments. RAL staff eg ASW should also be invited to contribute to UI issues.
8. Dave Carpenter should be responsible for signing off Major Milestones.

3. ACTIONS SUMMARY

1. TP : Give DRG details and examples of DEC's project plan format.
2. DRG : Set up account on RAL's VAX (RLVC) for the project. TP to be given an account, and information on dial up access and documentation.
3. RWW : Draft IPR agreement to be produced.

4. CE : Draft contract to be produced.
5. TP, DRG : TP to organise dinner with colleagues from Sweden on Tuesday of 8th ICSE. DRG to be invited.
6. TP : Invite DRG to IOSG during August to discuss evaluation of DIMED program with TP and student.
7. TP : Supply DRG with Draw DD program for study purposes.

seg1/jg